COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/23/2019

ESTIMATE SUMMARY 13:27:36
CONTID: C19192 ESTIMATE NO: 0029 PROG SPEC YR: 2005
PCN: 19192-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 1124.0 DAYS TIME ALLOW:  7/31/2018 ? FIXED COMPLETION DA
I-25/ARAPAHOE RD INTERCHANGE PERCENT TIME: 138.08 ORIG TIME ALLOW: 7/31/2018 ? FIXED COMPLETION DA
PROJECT NO: STU0252-429
I-25/ARAPAHOE RD INTERCHANGE
NAME OF ROAD:
PROJECT COUNTIES: ARAPAHO
CONTRACTOR:
KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING 07/23/2019 DATE TIME STARTED 05/09/2016
P.O. BOX 220 DATE LET 04/11/2016 DATE WORK BEGAN 05/09/2016
DATE AWARDED 04/22/2016 DATE TIME STOPPED 06/06/2019
DATE CONTRACT EXECUTED 04/29/2016 DATE ACCEPTED 06/06/2019
PLAIN WI 53577 (608)546-2311 DATE NOTICE TO PROCEED 05/09/2016
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$ 54,617,306.20 PARTICIPATING $ 54,090,272.70 $ 13,757.50
AWARD PROJECT AMT: $ 51,458,691.48  NON-PARTICIPATING 414,669.95 0.00
PERCENT COMPLETE: 99.79% TOTAL EARNINGS 54,504,942.65 13,757.50
FUNDS AVAILABLE: $ 112,363.55 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 54,504,942.65 13,757.50
TOTAL CLAIMS: $ 0.00 RETAINAGE -10,000.00 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 54,494,942.65 13,757.50
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 54,494,942 .65 13,757.50
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 13,757.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
PCN:
PROJECT:

NO. NO.

CAT NO0200

0005 201-00000

0010

202-00000

0015

202-00010

0020

202-00019

0025

202-00021

0030

202-00026

0035

202-00027

0040

202-00030

0045

202-00031

0050

202-00035

0055 202-00037

C19192
19192-BID
STU0252-429

ITEM
DESCRIPTION

ROADWAY

*Clearing and Grubbing

*Removal of Structures and Obstructions

*Removal of Tree

*Removal of Inlet

*Removal of Manhole

*Removal of Slope and Ditch Paving

*Removal of Riprap

*Removal of Water Service

*Removal of Fire Hydrant

*Removal of Pipe

*Removal of End Section

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0029

CURRENT
QUANTITY/
UNITS
UNIT PRICE

1.000
LS
69,595.96000

1.000
LS
21,414.18000

232.000
EACH
267.68000

46.000
EACH
1,008.16000

26.000
EACH
1,008.16000

1,474.000
SY
10.71000

228.000
SY
21.41000

3.000
EACH
3,282.24000

6.000
EACH
3,766.50000

6,167.000
LF
23.72000

5.000
EACH
415.13000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

1.000
0.000
1.000

1.000
0.000
1.000

232.000
0.000
232.000

46.000
0.000
46.000

26.000
0.000
26.000

1,474.000
0.000
1,474.000

228.000
0.000
228.000

3.000
0.000
3.000

6.000
0.000
6.000

6,167.000
0.000
6,167.000

5.000
0.000
5.000
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ESTIMATE RUN 07/23/2019

AMOUNT
THIS
PERIOD

0.00

13:27:36

CUMULATIVE
AMOUNT

69,595.96

21,414.18

62,101.76

46,375.36

26,212.16

15,786.54

4,881.48

9,846.72

22,599.00

146,281.24

2,075.65



CONTID: C19192 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 19192-BID ESTIMATE RUN 07/23/2019

PROJECT: STU0252-429 ESTIMATE NO: 0029 13:27:36
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 202-00080 *Removal of Guard Post 13.000 13.000
EACH 0.000 0.00
107.07000 13.000 1,391.91
0065 202-00150 *Removal of Wall 3,964.000 3,964.000
EACH 0.000 0.00
34.50000 3,964.000 136,758.00
0070 202-00195 *Removal of Median Cover 4,961.000 4,961.000
Sy 0.000 0.00
9.64000 4,961.000 47,824.04
0075 202-00200 *Removal of Sidewalk 7,624.000 7,624.000
SY 0.000 0.00
9.64000 7,624.000 73,495.36
0080 202-00201 *Removal of Curb 215.000 215.000
LF 0.000 0.00
12.85000 215.000 2,762.75
0085 202-00202 *Removal of Gutter 164.000 164.000
LF 0.000 0.00
12.85000 164.000 2,107.40
0090 202-00203 *Removal of Curb and Gutter 28,805.000 28,805.000
LF 0.000 0.00
9.64000 28,805.000 277,680.20
0095 202-00205 *Removal of Wheel Stop 24.000 24.000
EACH 0.000 0.00
26.77000 24.000 642.48
0100 202-00210 *Removal of Concrete Pavement 17,151.100 17,151.000
Sy 0.000 0.00
16.06000 17,151.000 275,445.06
0105 202-00220 *Removal of Asphalt Mat 129,693.000 129,693.000
SY 0.000 0.00
8.03000 129,693.000 1,041,434.79
0110 202-00240 *Removal of Asphalt Mat (Planing) 35,080.000 35,080.000
Sy 0.000 0.00

3.60000 35,080.000 126,288.00



CONTID: C19192 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 19192-BID ESTIMATE RUN 07/23/2019

PROJECT: STU0252-429 ESTIMATE NO: 0029 13:27:36
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 202-00250 *Removal of Pavement Marking 44,016.000 44,016.000
SF 0.000 0.00
1.88000 44,016.000 82,750.08
0120 202-00300 *Removal of Building(s) 1.000 1.000
LS 0.000 0.00
20,613.17000 1.000 20,613.17
0125 202-00495 Removal of Portions of Present Structure 0.500 0.500
LS 0.000 0.00
115,336.28000 0.500 57,668.14
0130 202-00700 *Removal of Light Standard 16.000 16.000
EACH 0.000 0.00
249.11000 16.000 3,985.76
0135 202-00705 *Removal of Light Standard Foundation 28.000 28.000
EACH 0.000 0.00
612.23000 28.000 17,142.44
0140 202-00715 *Removal of Closed Circuit Television Pole 1.000 1.000
EACH 0.000 0.00
311.24000 1.000 311.24
0145 202-00720 *Removal of Closed Circuit Camera 1.000 1.000
EACH 0.000 0.00
177.17000 1.000 177.17
0150 202-00750 *Removal of Luminaire 34.000 34.000
EACH 0.000 0.00
147.83000 34.000 5,026.22
0155 202-00805 Removal of Overhead Sign Structure 4.000 4.000
EACH 0.000 0.00
3,070.84000 4.000 12,283.36
0160 202-00810 *Removal of Ground Sign 149.000 149.000
EACH 0.000 0.00
97.15000 149.000 14,475.35
0165 202-00821 *Removal of Sign Panel 159.000 156.000
EACH 0.000 0.00

91.75000 156.000 14,313.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0170 202-00825

0175

202-00827

0180 202-00828

0185

202-00858

0190

202-00895

0195

202-01000

0200

202-01130

0205

202-01170

0210

202-01300

0215

202-04000

0220 202-04002

C19192
19192-BID
STU0252-429

ITEM
DESCRIPTION

ROADWAY

*Removal of Flashing Beacon

*Removal of Pull Box

*Removal of Traffic Signal Equipment

*Removal of Pedestal Pole

Removal of Impact Attenuator

*Removal of Fence

*Removal of Guardrail Type 3

*Removal of Guardrail Type 7

*Removal of End Anchorage

*Plug Structure

*Clean Culvert

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0029

CURRENT
QUANTITY/
UNITS
UNIT PRICE
7.000
EACH
132.90000
8.000
EACH
181.06000
1.000
LS
29,624.11000
8.000
EACH
192.26000
2.000
EACH
1,704.13000
3,907.000
LF
5.38000
270.000
LF
4.63000
10,709.000
LF
14.99000
7.000
EACH
209.85000
1.000
EACH
948.86000
38.000
EACH

2,609.35000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

7.000
0.000
7.000

8.000
0.000
8.000

1.000
0.000
1.000

8.000
0.000
8.000

2.000
0.000
2.000

3,907.000
0.000
3,907.000

270.000
0.000
270.000

10,709.000
0.000
10,709.000

7.000
0.000
7.000

1.000
0.000
1.000

38.000
0.000
38.000
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ESTIMATE RUN 07/23/2019

13:27:36
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
930.30
0.00
1,448.48
0.00
29,624.11
0.00
1,538.08
0.00
3,408.26
0.00
21,019.66
0.00
1,250.10
0.00
160,527.91
0.00
1,468.95
0.00
948.86
0.00
99,155.30



CONTID: C19192 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 19192-BID ESTIMATE RUN 07/23/2019

PROJECT: STU0252-429 ESTIMATE NO: 0029 13:27:36
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0225 202-04005 *Clean Valve Box 40.000 40.000
EACH 0.000 0.00
326.17000 40.000 13,046.80
0230 202-04100 Abandon Well 3.000 3.000
EACH 0.000 0.00
2,650.00000 3.000 7,950.00
0235 203-00010 *Unclassified Excavation (Complete In Place) 48,744.000 48,744.000
cY 0.000 0.00
21.41000 48,744.000 1,043,609.04
0240 203-00065 *Embankment Material (Complete In Place) (R20) 16,572.000 16,572.000
cY 0.000 0.00
21.41000 16,572.000 354,806.52
0245 203-01510 *Backhoe 300.000 300.000
HOUR 0.000 0.00
133.84000 300.000 40,152.00
0250 203-01597 *Potholing 2,755.250 2,755.250
HOUR 0.000 0.00
196.70000 2,755.250 541,957.68
0255 203-02330 Laborer 397.250 397.250
HOUR 0.000 0.00
47.70000 397.250 18,948.83
0260 206-00200 Structure Backfill (Class 2) 161.000 161.000
cY 0.000 0.00
16.06000 161.000 2,585.66
0265 206-00510 *Filter Material (Class A) 26.000 26.000
cY 0.000 0.00
88.96000 26.000 2,312.96
0270 206-00530 *Filter Material (Class C) 0.000 0.000
cY 0.000 0.00
77.09000 0.000 0.00
0275 206-01787 Shoring (Area 7) 1.000 1.000
LS 0.000 0.00

152,640.00000 1.000 152,640.00



CONTID: C19192 COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 19192-BID ESTIMATE RUN 07/23/2019

PROJECT: STU0252-429 ESTIMATE NO: 0029 13:27:36
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0280 207-00205 *Topsoil 4,506.000 4,506.000
cY 0.000 0.00
11.78000 4,506.000 53,080.68
0285 207-00210 *Stockpile Topsoil 5,120.000 5,120.000
cY 0.000 0.00
7.49000 5,120.000 38,348.80
0290 207-00405 *Topsoil (Special) 10.000 10.000
cY 0.000 0.00
120.20000 10.000 1,202.00
0295 208-00002 *Erosion Log Type 1 (12 Inch) 5,086.000 5,086.000
LF 0.000 0.00
5.41000 5,086.000 27,515.26
0300 208-00020 *Silt Fence 939.000 939.000
LF 0.000 0.00
1.09000 939.000 1,023.51
0305 208-00035 *Aggregate Bag 9,871.000 9,871.000
LF 0.000 0.00
4.37000 9,871.000 43,136.27
0310 208-00041 *Rock Check Dam 10.000 10.000
EACH 0.000 0.00
491.76000 10.000 4,917.60
0315 208-00045 Concrete Washout Structure 11.000 11.000
EACH 0.000 0.00
1,943.66000 11.000 21,380.26
0320 208-00051 *Storm Drain Inlet Protection (Type 1) 285.000 285.000
LF 0.000 0.00
4.37000 285.000 1,245.45
0325 208-00052 *Storm Drain Inlet Protection (Type II) 0.000 0.000
LF 0.000 0.00
18.58000 0.000 0.00
0330 208-00070 *Vehicle Tracking Pad 21.000 21.000
EACH 0.000 0.00

1,820.20000 21.000 38,224.20
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PCN: 19192-BID ESTIMATE RUN 07/23/2019

PROJECT: STU0252-429 ESTIMATE NO: 0029 13:27:36
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0335 208-00103 Removal and Disposal of Sediment (Labor) 1,108.000 1,108.000
HOUR 0.000 0.00
51.54000 1,108.000 57,106.32
0340 208-00105 Removal and Disposal of Sediment (Equipment) 73.500 73.000
HOUR 0.000 0.00
93.23000 73.000 6,805.79
0345 208-00106 *Sweeping (Sediment Removal) 1,018.000 1,013.000
HOUR 0.000 0.00
152.38000 1,013.000 154,360.94
0350 208-00206 Erosion Control Supervisor 576.000 571.000
DAY 5.000 1,712.85
342.57000 576.000 197,320.32
0355 210-00050 *Reset Fire Hydrant 1.000 1.000
EACH 0.000 0.00
2,690.35000 1.000 2,690.35
0360 210-00476 *Reset Microwave Vehicle Radar Detector (MVRD) 7.000 7.000
EACH 0.000 0.00
1,140.74000 7.000 7,985.18
0365 210-00810 *Reset Ground Sign 5.000 5.000
EACH 0.000 0.00
485.75000 5.000 2,428.75
0370 210-00815 *Reset Sign Panel 2.000 2.000
EACH 0.000 0.00
539.72000 2.000 1,079.44
0375 210-00827 *Reset Pull Box 14.000 14.000
EACH 0.000 0.00
879.96000 14.000 12,319.44
0380 210-00840 *Reset Traffic Signal Pole 5.000 5.000
EACH 0.000 0.00
4,297.39000 5.000 21,486.95
0385 210-00848 *Reset Traffic Signal Controller and Cabinet 7.000 7.000
EACH 0.000 0.00

1,432.20000 7.000 10,025.40
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PCN: 19192-BID ESTIMATE RUN 07/23/2019

PROJECT: STU0252-429 ESTIMATE NO: 0029 13:27:36
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0390 210-00866 *Reset Fire Preemption Unit and Timer 8.000 8.000
EACH 0.000 0.00
676.56000 8.000 5,412.48
0395 210-00890 *Reset Intersection Detection System (Camera) 2.000 2.000
EACH 0.000 0.00
2,957.03000 2.000 5,914.06
0400 210-01720 *Reset Air Vent 1.000 1.000
EACH 0.000 0.00
3,766.50000 1.000 3,766.50
0405 210-04010 *Adjust Manhole 31.000 31.000
EACH 0.000 0.00
652.33000 31.000 20,222.23
0410 210-04015 *Modify Manhole 4.000 4.000
EACH 0.000 0.00
1,541.89000 4.000 6,167.56
0415 210-04020 *Modify Inlet 6.000 6.000
EACH 0.000 0.00
2,965.17000 6.000 17,791.02
0420 210-04050 *Adjust Valve Box 55.000 55.000
EACH 0.000 0.00
373.61000 55.000 20,548.55
0425 210-04060 *Adjust Water Meter 4.000 4.000
EACH 0.000 0.00
755.45000 4.000 3,021.80
0430 212-00006 *Seeding (Native) 7.000 5.520
ACRE 0.000 0.00
901.55000 5.520 4,976.56
0435 212-00028 *Seeding (Wetlands) 0.000 0.000
ACRE 0.000 0.00
1,584.54000 0.000 0.00
0440 212-00032 *Soil Conditioning 6.920 6.920
ACRE 0.000 0.00

3,606.18000 6.920 24,954.77
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PCN: 19192-BID ESTIMATE RUN 07/23/2019

PROJECT: STU0252-429 ESTIMATE NO: 0029 13:27:36
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0445  212-00050 *Sod 77,999.300 77,999.300
SF 0.000 0.00
0.82000 77,999.300 63,959.43
0450 213-00003 *Mulching (Weed Free) 2.000 0.840
ACRE 0.000 0.00
666.60000 0.840 559.94
0455 213-00005 *Mulching (Decorative) 1,457.990 1,457.990
CF 0.000 0.00
4.64000 1,457.990 6,765.07
0460 213-00008 *Mulching (Wood Chip) 3,436.000 3,436.000
CF 0.000 0.00
4.48000 3,436.000 15,393.28
0465 213-00061 *Mulch Tackifier 8,380.000 8,380.000
LB 0.000 0.00
2.46000 8,380.000 20,614.80
0470 213-00067 *Rock Mulch (Weed Free) 52,111.000 52,111.000
SF 0.000 0.00
2.79000 52,111.000 145,389.69
0475 213-00462 *Metal Landscape Border (3/16 X 5-1/2 Inch) 1,313.000 1,313.000
LF 0.000 0.00
3.99000 1,313.000 5,238.87
0480 214-00000 *Landscape Maintenance 1.000 0.750
LS 0.250 10,108.25
40,432.99000 1.000 40,432.99
0485 214-00215 *Deciduous Tree (1.5 Inch Caliper) 37.000 27.000
EACH 0.000 0.00
327.84000 27.000 8,851.68
0490 214-00225 *Deciduous Tree (2.5 Inch Caliper) 29.000 29.000
EACH 0.000 0.00
431.65000 29.000 12,517.85
0495 214-00330 *Deciduous Shrub (3 Gallon Container) 134.000 134.000
EACH 0.000 0.00

28.41000 134.000 3,806.94
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PCN: 19192-BID ESTIMATE RUN 07/23/2019

PROJECT: STU0252-429 ESTIMATE NO: 0029 13:27:36
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0500 214-00350 *Deciduous Shrub (5 Gallon Container) 495.000 493.000
EACH 2.000 67.76
33.88000 495.000 16,770.60
0505 214-00508 *Evergreen Tree (8 Foot) (Ball and Burlap) 3.000 3.000
EACH 0.000 0.00
464.44000 3.000 1,393.32
0510 214-00650 *Evergreen Shrub (5 Gallon Container) 127.000 127.000
EACH 0.000 0.00
34.97000 127.000 4,441.19
0515 214-00850 *Ground Cover Vines (5 Gallon Container) 20.000 20.000
EACH 0.000 0.00
29.51000 20.000 590.20
0520 214-00910 *Perennials (1 Gallon Container) 2,172.000 2,172.000
EACH 0.000 0.00
17.48000 2,172.000 37,966.56
0525 216-00041 *Soil Retention Blanket (Straw/Coconut) 27,886.000 27,886.000
SY 0.000 0.00
2.18000 27,886.000 60,791.48
0530 216-00302 *Turf Reinforcement Mat (Class 2) 0.000 0.000
Sy 0.000 0.00
8.19000 0.000 0.00
0535 217-00010 *Pre-Emergent Herbicide 0.000 0.000
SY 0.000 0.00
0.46000 0.000 0.00
0540 217-00020 *Herbicide Treatment 15.000 9.000
HOUR 6.000 1,868.64
311.44000 15.000 4,671.60
0545  240-00000 *Wildlife Biologist 0.000 0.000
HOUR 0.000 0.00
116.53000 0.000 0.00
0550 240-00010 *Removal of Nests 0.000 0.000
HOUR 0.000 0.00

84.57000 0.000 0.00
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PCN: 19192-BID ESTIMATE RUN 07/23/2019

PROJECT: STU0252-429 ESTIMATE NO: 0029 13:27:36
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0555 250-00050 *Monitoring Technician 0.000 0.000
HOUR 0.000 0.00
65.44000 0.000 0.00
0560 250-00110 *Health and Safety Officer 16.250 16.250
HOUR 0.000 0.00
92.51000 16.250 1,503.29
0565 250-00120 *Material Sampling and Delivery 5.000 5.000
EACH 0.000 0.00
57.67000 5.000 288.35
0570 250-00200 *Material Handling (Stockpile) 0.000 0.000
cY 0.000 0.00
7.49000 0.000 0.00
0575 250-00210 *Solid Waste Disposal 0.000 0.000
cY 0.000 0.00
32.12000 0.000 0.00
0580 304-06000 *Aggregate Base Course (Class 6) 23,053.000 23,053.000
TON 0.000 0.00
42.82000 23,053.000 987,129.46
0585  304-09000 *Aggregate Base Course (Special) 1,612.000 1,612.000
cY 0.000 0.00
53.54000 1,612.000 86,306.48
0590 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 1,275.360 1,275.360
TON 0.000 0.00
180.20000 1,275.360 229,819.87
0595 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 21,189.700 21,189.700
TON 0.000 0.00
116.60000 21,189.700 2,470,719.02
0600 403-33841 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 51,991.010 51,991.010
TON 0.000 0.00
84.80000 51,991.010 4,408,837.65
0605 403-33871 *Hot Mix Asphalt (Grading S) (100) (PG 76-28) 8,876.840 8,876.840
TON 0.000 0.00

97.52000 8,876.840 865,669.44
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PCN: 19192-BID ESTIMATE RUN 07/23/2019

PROJECT: STU0252-429 ESTIMATE NO: 0029 13:27:36
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0610 411-10255 *Emulsified Asphalt (Slow-Setting) 17,873.000 17,873.000
GAL 0.000 0.00
3.18000 17,873.000 56,836.14
0615 412-00600 *Concrete Pavement (6 Inch) 528.200 528.000
5% 0.000 0.00
50.65000 528.000 26,743.20
0620 420-00134 *Geotextile (Separator) (Class 3) 67.000 67.000
SY 0.000 0.00
8.30000 67.000 556.10
0625 503-00018 *Drilled Caisson (18 Inch) 52.000 52.000
LF 0.000 0.00
241.64000 52.000 12,565.28
0630 503-00036 *Drilled Caisson (36 Inch) 91.000 91.000
LF 0.000 0.00
204.21000 91.000 18,583.11
0635 503-00037 *Drilled Caisson (36 Inch)(Special) 96.000 96.000
LF 0.000 0.00
317.22000 96.000 30,453.12
0640 503-00042 *Drilled Caisson (42 Inch) 19.000 19.000
LF 0.000 0.00
656.84000 19.000 12,479.96
0645 503-00048 *Drilled Caisson (48 Inch) 106.000 106.000
LF 0.000 0.00
395.90000 106.000 41,965.40
0650 503-00054 *Drilled Caisson (54 Inch) 301.000 301.000
LF 0.000 0.00
571.87000 301.000 172,132.87
0655 503-00060 *Drilled Caisson (60 Inch) 24.000 24.000
LF 0.000 0.00
599.92000 24.000 14,398.08
0660 504-04440 Facing (Special) 9,682.000 9,682.000
SF 0.000 0.00

42.10000 9,682.000 407,612.20
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0660 MATERIAL ALLOWANCE MSE Panel Face Wall 0.000
SF 0.000 0.00
16.90000 0.000 0.00
0660 MATERIAL ALLOWANCE MSE Panel Face Wall 0.000
SF 0.000 0.00
16.90000 0.000 0.00
0660 MATERIAL ALLOWANCE MSE Panel Face Wall 0.000
SF 0.000 0.00
25.25000 0.000 0.00
0665 506-00212 *Riprap (12 Inch) 133.000 133.000
cY 0.000 0.00
148.26000 133.000 19,718.58
0670 507-00000 Concrete Slope and Ditch Paving 701.300 701.300
cY 0.000 0.00
556.50000 701.300 390,273.45
0675 509-00001 *Structural Steel (Galvanized) 2,120.000 2,120.000
LB 0.000 0.00
3.24000 2,120.000 6,868.80
0680 601-03000 *Concrete Class D 3.000 3.000
cY 0.000 0.00
741.29000 3.000 2,223.87
0685 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 4,260.000 4,260.000
LF 0.000 0.00
85.39000 4,260.000 363,761.40
0690 603-01215 *21 Inch Reinforced Concrete Pipe (Complete In Place) 0.000 0.000
LF 0.000 0.00
367.68000 0.000 0.00
0695 603-01245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 1,461.000 1,461.000
LF 0.000 0.00
103.19000 1,461.000 150,760.59
0700 603-01305 *30 Inch Reinforced Concrete Pipe (Complete In Place) 534.000 534.000
LF 0.000 0.00

136.40000 534.000 72,837.60
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0705 603-01365 *36 Inch Reinforced Concrete Pipe (Complete In Place) 1,100.000 1,100.000
LF 0.000 0.00
171.99000 1,100.000 189,189.00
0710 603-02245 *30x19 Inch Reinforced Concrete Pipe Elliptical 98.000 98.000
(Complete In
LF 0.000 0.00
167.24000 98.000 16,389.52
0715 603-50012 *12 Inch Plastic Pipe 165.000 165.000
LF 0.000 0.00
59.31000 165.000 9,786.15
0720 603-50015 *15 Inch Plastic Pipe 191.000 191.000
LF 0.000 0.00
65.23000 191.000 12,458.93
0725 604-00305 *Inlet Type C (5 Foot) 9.000 9.000
EACH 0.000 0.00
3,558.21000 9.000 32,023.89
0730 604-00310 *Inlet Type C (10 Foot) 1.000 1.000
EACH 0.000 0.00
5,100.09000 1.000 5,100.09
0735 604-00315  *Inlet Type C (15 Foot) 2.000 2.000
EACH 0.000 0.00
7,412.93000 2.000 14,825.86
0740 604-00510 *Inlet Type D (10 Foot) 1.000 1.000
EACH 0.000 0.00
7,709.44000 1.000 7,709.44
0745 604-13005  *Inlet Type 13 (5 Foot) 3.000 3.000
EACH 0.000 0.00
3,558.21000 3.000 10,674.63
0750 604-13010 *Inlet Type 13 (10 Foot) 1.000 1.000
EACH 0.000 0.00
4,862.89000 1.000 4,862.89
0755 604-19015 *Inlet Special (15 Foot) 1.000 1.000
EACH 0.000 0.00

5,337.31000 1.000 5,337.31
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0760 604-19105 *Inlet Type R L 5 (5 Foot) 0.000 0.000
EACH 0.000 0.00
5,100.09000 0.000 0.00
0765 604-19110 *Inlet Type R L 5 (10 Foot) 1.000 1.000
EACH 0.000 0.00
5,811.74000 1.000 5,811.74
0770 604-19205 *Inlet Type R L 10 (5 Foot) 7.000 7.000
EACH 0.000 0.00
8,065.26000 7.000 56,456.82
0775 604-19210 *Inlet Type R L 10 (10 Foot) 8.000 8.000
EACH 0.000 0.00
8,836.21000 8.000 70,689.68
0780 604-19305 *Inlet Type R L 15 (5 Foot) 1.000 1.000
EACH 0.000 0.00
10,674.62000 1.000 10,674.62
0785 604-19310 *Inlet Type R L 15 (10 Foot) 4.000 4.000
EACH 0.000 0.00
12,216.51000 4.000 48,866.04
0790 604-25005 *Vane Grate Inlet (5 Foot) 3.000 3.000
EACH 0.000 0.00
5,100.09000 3.000 15,300.27
0795 604-25006 *Vane Grate Inlet Special (5 Foot) 0.000 0.000
EACH 0.000 0.00
7,709.45000 0.000 0.00
0800 604-25010 *Vane Grate Inlet (10 Foot) 5.000 5.000
EACH 0.000 0.00
6,404.77000 5.000 32,023.85
0805 604-25020 *Vane Grate Inlet (20 Foot) 1.000 1.000
EACH 0.000 0.00
10,674.62000 1.000 10,674.62
0810 604-26005 *Vane Grate Inlet (Double) (5 Foot) 1.000 1.000
EACH 0.000 0.00

6,760.60000 1.000 6,760.60
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0815 604-26010 *Vane Grate Inlet (Double) (10 Foot) 4.000 4.000
EACH 0.000 0.00
7,946.66000 4.000 31,786.64
0820 604-26015 *Vane Grate Inlet (Double) (15 Foot) 1.000 1.000
EACH 0.000 0.00
10,674.62000 1.000 10,674.62
0825 604-30005 *Manhole Slab Base (5 Foot) 12.000 12.000
EACH 0.000 0.00
3,261.69000 12.000 39,140.28
0830 604-30010 *Manhole Slab Base (10 Foot) 23.000 23.000
EACH 0.000 0.00
4,151.25000 23.000 95,478.75
0835 604-30015 *Manhole Slab Base (15 Foot) 13.000 13.000
EACH 0.000 0.00
6,938.51000 13.000 90,200.63
0840 604-39050 *Manhole (Traffic Management System) 1.000 1.000
EACH 0.000 0.00
5,451.03000 1.000 5,451.03
0845 605-00040 *4 Inch Perforated Pipe Underdrain 0.000 0.000
LF 0.000 0.00
23.72000 0.000 0.00
0850 605-82000 *Geocomposite Edge Drain 646.000 646.000
LF 0.000 0.00
35.58000 646.000 22,984.68
0855 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 88.000 88.000
LF 0.000 0.00
48.75000 88.000 4,290.00
0860 606-00710 *Guardrail Type 7 (Style CA) 3,187.000 3,187.000
LF 0.000 0.00
90.59000 3,187.000 288,710.33
0865 606-00715 *Guardrail Type 7 (Style CA)(Concrete Glare Scr een) 1,644.000 1,644.000
LF 0.000 0.00

90.74000 1,644.000 149,176.56
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0870 606-00730 *Guardrail Type 7 (Style CD) 2,726.000 2,726.000
LF 0.000 0.00
74.87000 2,726.000 204,095.62
0875 606-00740 Guardrail Type 7 (Style CE) (Special) 694.000 694.000
LF 0.000 0.00
215.18000 694.000 149,334.92
0880 606-00745 *Guardrail Type 7 (Style CE)(Concrete Glare Scr een) 1,690.000 1,690.000
LF 0.000 0.00
115.82000 1,690.000 195,735.80
0885 606-01370 *Transition Type 3G 6.000 6.000
EACH 0.000 0.00
3,376.84000 6.000 20,261.04
0890 606-01390 *End Anchorage Type 3K 2.000 2.000
EACH 0.000 0.00
1,495.46000 2.000 2,990.92
0895 606-02003 *End Anchorage (Nonflared) 3.000 3.000
EACH 0.000 0.00
2,867.44000 3.000 8,602.32
0900 606-02005 *End Anchorage (Flared) 2.000 2.000
EACH 0.000 0.00
1,974.73000 2.000 3,949.46
0905 607-11455 *Fence Wood 395.000 395.000
LF 0.000 0.00
50.90000 395.000 20,105.50
0910 607-11525 *Fence (Plastic) 2,841.000 2,841.000
LF 0.000 0.00
4.79000 2,841.000 13,608.39
0915 607-11581 *Fence (Temporary) (Special) 1,401.000 1,401.000
LF 0.000 0.00
17.21000 1,401.000 24,111.21
0920 607-52900 *Line Post (Chain Link) 108.000 108.000
EACH 0.000 0.00

76.84000 108.000 8,298.72
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0925 607-52905 *End Post (Chain Link) 8.000 8.000
EACH 0.000 0.00
199.35000 8.000 1,594.80
0930 607-52910 *Corner and Line Brace Post (Chain Link) 6.000 6.000
EACH 0.000 0.00
250.20000 6.000 1,501.20
0935 607-53172 *Fence Chain Link (72 Inch) 1,128.000 1,128.000
LF 0.000 0.00
9.31000 1,128.000 10,501.68
0940 608-00006 *Concrete Sidewalk (6 Inch) 8,629.000 8,629.000
SY 0.000 0.00
50.65000 8,629.000 437,058.85
0945 608-00010 *Concrete Curb Ramp 894.000 894.000
Sy 0.000 0.00
146.57000 894.000 131,033.58
0950 609-20000 *Curb Type 2 (Section B) (Special) 0.000 0.000
LF 0.000 0.00
30.55000 0.000 0.00
0955 609-20010 *Curb Type 2 (Section B) 112.000 112.000
LF 0.000 0.00
16.48000 112.000 1,845.76
0960 609-21010 *Curb and Gutter Type 2 (Section I-B) 11,271.000 11,271.000
LF 0.000 0.00
17.55000 11,271.000 197,806.05
0965 609-21020 *Curb and Gutter Type 2 (Section 11-B) 15,685.100 15,489.000
LF 0.000 0.00
18.65000 15,489.000 288,869.85
0970 609-24004 *Gutter Type 2 (4 Foot) 208.000 208.000
LF 0.000 0.00
40.71000 208.000 8,467.68
0975 609-24008 *Gutter Type 2 (8 Foot) 428.200 428.000
LF 0.000 0.00

75.65000 428.000 32,378.20
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0980 610-00020 *Median Cover Material (Patterned Concrete) 38,184.000 38,184.000
SF 0.000 0.00
7.73000 38,184.000 295,162.32
0985 612-00001 *Delineator (Type I) 32.000 32.000
EACH 0.000 0.00
21.59000 32.000 690.88
0990 612-00002 *Delineator (Type II) 20.000 2.000
EACH 0.000 0.00
26.99000 2.000 53.98
0995 612-00260 *Location Marker (Fiber Optic)(Dome) 15.000 15.000
EACH 0.000 0.00
223.99000 15.000 3,359.85
1000 612-00270 *Location Marker (Utility)(Flat Slat) 12.000 12.000
EACH 0.000 0.00
101.33000 12.000 1,215.96
1005 613-00100 *1 Inch Electrical Conduit 1,674.000 1,674.000
LF 0.000 0.00
15.36000 1,674.000 25,712.64
1010 613-00206 *2 Inch Electrical Conduit (Bored) 11,775.000 11,775.000
LF 0.000 0.00
11.47000 11,775.000 135,059.25
1015 613-00306 *3 Inch Electrical Conduit (Bored) 4,060.000 4,060.000
LF 0.000 0.00
14.39000 4,060.000 58,423.40
1020 613-01200 *2 Inch Electrical Conduit (Plastic) 20,821.000 20,821.000
LF 0.000 0.00
7.90000 20,821.000 164,485.90
1025 613-01300 *3 Inch Electrical Conduit (Plastic) 9,717.000 9,717.000
LF 0.000 0.00
7.74000 9,717.000 75,209.58
1030 613-01400 *4 Inch Electrical Conduit (Plastic) 0.000 0.000
LF 0.000 0.00

20.59000 0.000 0.00



CONTID: C19192 COLORADO DEPARTMENT OF TRANSPORTATION Page 21
PCN: 19192-BID ESTIMATE RUN 07/23/2019
PROJECT: STU0252-429 ESTIMATE NO: 0029 13:27:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0200 ROADWAY
1035 613-07000 *Pull Box (Special) 13.000 13.000
EACH 0.000 0.00
445.31000 13.000 5,789.03
1040 613-07004 *Type Four Pull Box 4.000 4.000
EACH 0.000 0.00
1,066.61000 4.000 4,266.44
1045 613-07005 *Type Five Pull Box 25.000 25.000
EACH 0.000 0.00
1,562.59000 25.000 39,064.75
1045 MATERIAL ALLOWANCE Conc, CL B 0.000
EACH 0.000 0.00
1,065.00000 0.000 0.00
1050 613-07034 *Pull Box (24"x36"x18") 3.000 3.000
EACH 0.000 0.00
1,071.95000 3.000 3,215.85
1055 613-10000 *Wiring 1.000 1.000
LS 0.000 0.00
257,635.04000 1.000 257,635.04
1055 MATERIAL ALLOWANCE Copper Wire 0.000
LS 0.000 0.00
10,910.80000 0.000 0.00
1055 MATERIAL ALLOWANCE Copper Wire 0.000
LS 0.000 0.00
105,556.45000 0.000 0.00
1060 613-13011 *Luminaire (LED) (11,000 Lumens) 8.000 8.000
EACH 0.000 0.00
623.97000 8.000 4,991.76
1065 613-13014 *Luminaire (LED) (14,000 Lumens) 25.000 25.000
EACH 0.000 0.00
646.37000 25.000 16,159.25
1070 613-13016 *Luminaire (LED) (16,000 Lumens) 19.000 19.000
EACH 0.000 0.00
1,333.27000 19.000 25,332.13
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1075 613-16000 *Luminaire (Special) 16.000 16.000
EACH 0.000 0.00
3,788.61000 16.000 60,617.76
1080 613-32350 *Light Standard Steel (35 Foot) 4.000 4.000
EACH 0.000 0.00
2,666.54000 4.000 10,666.16
1080 MATERIAL ALLOWANCE Light Standard 0.000
EACH 0.000 0.00
1,545.00000 0.000 0.00
1085 613-34350 *Light Standard Metal (35 Foot) 8.000 8.000
EACH 0.000 0.00
2,314.55000 8.000 18,516.40
1085 MATERIAL ALLOWANCE Light Standard 0.000
EACH 0.000 0.00
1,328.70000 0.000 0.00
1085 MATERIAL ALLOWANCE Light Standard 0.000
EACH 0.000 0.00
1,328.70000 0.000 0.00
1090 613-34400 *Light Standard Metal (40 Foot) 24.000 24.000
EACH 0.000 0.00
2,687.86000 24.000 64,508.64
1090 MATERIAL ALLOWANCE Light Standard 0.000
EACH 0.000 0.00
1,328.70000 0.000 0.00
1090 MATERIAL ALLOWANCE Light Standard 0.000
EACH 0.000 0.00
1,629.58330 0.000 0.00
1095 613-40000 *Concrete Foundation Pad 6.000 6.000
EACH 0.000 0.00
1,074.08000 6.000 6,444.48
1100 613-40010 *Light Standard Foundation 37.000 37.000
EACH 0.000 0.00

1,030.46000 37.000 38,127.02
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1100 MATERIAL ALLOWANCE Anchor Bolts 0.000
EACH 0.000 0.00
525.00000 0.000 0.00
1105 613-40012 *Light Standard Foundation Special 9.000 9.000
EACH 0.000 0.00
2,592.94000 9.000 23,336.46
1105 MATERIAL ALLOWANCE Anchor Bolts 0.000
EACH 0.000 0.00
670.00000 0.000 0.00
1110 613-50100 *Lighting Control Center 6.000 6.000
EACH 0.000 0.00
12,922.33000 6.000 77,533.98
1115 613-50105 *Lighting Control Center (Pedestal Only) 6.000 6.000
EACH 0.000 0.00
13,105.74000 6.000 78,634.44
1120 613-50210 *Temporary Lighting 1.000 1.000
LS 0.000 0.00
120,191.12000 1.000 120,191.12
1125 614-00011 *Sign Panel (Class 1) 933.000 933.000
SF 0.000 0.00
19.97000 933.000 18,632.01
1125 MATERIAL ALLOWANCE Traf Sign Aluminum 0.000
SF 0.000 0.00
18.50000 0.000 0.00
1130 614-00012 *Sign Panel (Class ) 1,050.000 1,050.000
SF 0.000 0.00
21.05000 1,050.000 22,102.50
1130 MATERIAL ALLOWANCE Traf Sign Aluminum 0.000
SF 0.000 0.00
12.65000 0.000 0.00
1130 MATERIAL ALLOWANCE Traf Sign Aluminum 0.000
SF 0.000 0.00

19.50000 0.000 0.00



CONTID: C19192 COLORADO DEPARTMENT OF TRANSPORTATION Page 24
PCN: 19192-BID ESTIMATE RUN 07/23/2019
PROJECT: STU0252-429 ESTIMATE NO: 0029 13:27:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0200 ROADWAY
1135 614-00013 *Sign Panel (Class Il1) 2,486.000 2,486.000
SF 0.000 0.00
37.78000 2,486.000 93,921.08
1135 MATERIAL ALLOWANCE Traf Sign Aluminum 0.000
SF 0.000 0.00
13.26000 0.000 0.00
1140 614-00615 *Steel Sign Post (W 6x15) 116.000 116.000
LF 0.000 0.00
56.13000 116.000 6,511.08
1145 614-01022 *Steel Sign Post (W 10x22) 43.000 43.000
LF 0.000 0.00
66.93000 43.000 2,877.99
1150 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 138.000 138.000
80)(Slipbase)
EACH 0.000 0.00
453.36000 138.000 62,563.68
1155 614-03002 *Concrete Footing (Type 2) 6.000 6.000
EACH 0.000 0.00
1,942.97000 6.000 11,657.82
1160 614-03005 *Concrete Footing (Type 5) 2.000 2.000
EACH 0.000 0.00
2,536.66000 2.000 5,073.32
1165 614-30110 Butterfly Structure 1.000 1.000
EACH 0.000 0.00
26,926.60000 1.000 26,926.60
1165 MATERIAL ALLOWANCE Traffic Equipment 0.000
EACH 0.000 0.00
19,100.00000 0.000 0.00
1170  614-32400 Monotube Overhead Sign Cantilever (24 Inch Diam eter) 1.000 1.000
EACH 0.000 0.00
41,877.93000 1.000 41,877.93
1175 614-41800 Monotube Overhead Sign Bridge (18 Inch Diameter ) 1.000 1.000
EACH 0.000 0.00
60,431.43000 1.000 60,431.43



CONTID: C19192 COLORADO DEPARTMENT OF TRANSPORTATION Page 25

PCN: 19192-BID ESTIMATE RUN
PROJECT: STU0252-429 ESTIMATE NO: 0029
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

1175 MATERIAL ALLOWANCE Overhead Sign Str 0.000
EACH 0.000 0.00
45,300.00000 0.000 0.00
1180 614-42000 Monotube Overhead Sign Bridge (20 Inch Diameter ) 1.000 1.000
EACH 0.000 0.00
68,850.12000 1.000 68,850.12
1180 MATERIAL ALLOWANCE Overhead Sign Str 0.000
EACH 0.000 0.00
50,900.00000 0.000 0.00
1185 614-42400 Monotube Overhead Sign Bridge (24 Inch Diameter ) 2.000 2.000
EACH 0.000 0.00
91,493.82000 2.000 182,987.64
1190 614-70150 *Pedestrian Signal Face (16) (Countdown) 20.000 20.000
EACH 0.000 0.00
732.93000 20.000 14,658.60
1195 614-70225 *Traffic Signal Face (12-12) 8.000 8.000
EACH 0.000 0.00
594.11000 8.000 4,752.88
1200 614-70336 *Traffic Signal Face (12-12-12) 88.000 88.000
EACH 0.000 0.00
849.35000 88.000 74,742.80
1200 MATERIAL ALLOWANCE Traffic Equipment 0.000
EACH 0.000 0.00
423.58000 0.000 0.00
1205 614-70560 *Traffic Signal Face (12-12-12-12-12) 2.000 2.000
EACH 0.000 0.00
1,321.64000 2.000 2,643.28
1205 MATERIAL ALLOWANCE Traffic Equipment 0.000
EACH 0.000 0.00
589.00000 0.000 0.00
1210 614-72832 *Communications Cabinet (Type 2) 1.000 1.000
EACH 0.000 0.00

9,911.82000 1.000 9,911.82
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1215 614-72863

1220 614-72875

1225 614-72882

1230 614-80000

1230

1235 614-81000

1235

1240 614-81130

1240

1245 614-81145

1245

C19192
19192-BID
STU0252-429

ROADWAY

*Pedestrian Push Button Post Assembly

*Loop Detector Wire

*Traffic Signal Vehicle Detector (Micro Type)

*Flashing Beacon

ITEM
DESCRIPTION

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0029

CURRENT
QUANTITY/
UNITS
UNIT PRICE

30.000
EACH
382.33000

14,800.000
LF
2.13000

24.000
EACH
1,333.27000

8.000
EACH
1,148.00000

MATERIAL ALLOWANCE No Test Required

*Traffic Signal-Light Pole Steel

MATERIAL ALLOWANCE Signal Pole

*Traffic Signal-Light Pole Steel (1-30 Foot Mas

MATERIAL ALLOWANCE Signal Pole

*Traffic Signal-Light Pole Steel (1-45 Foot Mas

MATERIAL ALLOWANCE Signal Pole

EACH
510.00000

1.000
EACH
32,663.85000

EACH
23,050.00000

t Arm) 1.000
EACH

15,232.57000

EACH
10,550.00000

t Arm) 2.000
EACH

16,856.54000

EACH
11,655.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

30.000
0.000
30.000

14,800.000
0.000
14,800.000

24.000
0.000
24.000

8.000
0.000
8.000

0.000
0.000
0.000

1.000
0.000
1.000

0.000
0.000
0.000

1.000
0.000
1.000

0.000
0.000
0.000

2.000
0.000
2.000

0.000
0.000
0.000

Page 26

ESTIMATE RUN 07/23/2019

AMOUNT
THIS
PERIOD

0.00

13:27:36

CUMULATIVE
AMOUNT

11,469.90

31,524.00

31,998.48

9,184.00

0.00

32,663.85

0.00

15,232.57

0.00

33,713.08

0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

1250 614-81150

1250

1255 614-81160

1255

1260 614-81165

1260

1265 614-81170

1265

1270 614-81175

1270

1275 614-84000

C19192
19192-BID
STU0252-429

ROADWAY

*Traffic Signal-Light Pole Steel (1-50 Foot Mas

ITEM
DESCRIPTION

MATERIAL ALLOWANCE Signal Pole

*Traffic Signal Light Pole Steel (1-60 Foot Mas

MATERIAL ALLOWANCE Signal Pole

*Traffic Signal-Light Pole Steel (1-65 Foot Mas

MATERIAL ALLOWANCE Signal Pole

*Traffic Signal-Light Pole Steel (1-70 Foot Mas

MATERIAL ALLOWANCE Signal Pole

*Traffic Signal-Light Pole Steel (1-75 Foot Mas

MATERIAL ALLOWANCE Signal Pole

*Traffic Signal Pedestal Pole Steel

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0029

t Arm)

t Arm)

t Arm)

t Arm)

CURRENT
QUANTITY/
UNITS
UNIT PRICE

1.000
EACH
17,845.34000

EACH
12,275.00000

1.000
EACH
26,240.01000

EACH
18,550.00000

3.000
EACH
26,524.91000

EACH
18,700.00000

3.000
EACH
28,417.77000

EACH
20,010.00000

2.000
EACH
28,689.76000

EACH
20,150.50000

8.000
EACH
2,645.79000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

1.000
0.000
1.000

0.000
0.000
0.000

1.000
0.000
1.000

0.000
0.000
0.000

3.000
0.000
3.000

0.000
0.000
0.000

3.000
0.000
3.000

0.000
0.000
0.000

2.000
0.000
2.000

0.000
0.000
0.000

8.000
0.000
8.000

Page 27

ESTIMATE RUN 07/23/2019

AMOUNT
THIS
PERIOD

0.00

13:27:36

CUMULATIVE
AMOUNT

17,845.34

0.00

26,240.01

0.00

79,574.73

0.00

85,253.31

0.00

57,379.52

0.00

21,166.32



CONTID: C19192 COLORADO DEPARTMENT OF TRANSPORTATION Page 28

PCN: 19192-BID ESTIMATE RUN 07/23/2019

PROJECT: STU0252-429 ESTIMATE NO: 0029 13:27:36
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1280 614-85130 Impact Attenuator (Quadguard I1) 2.000 2.000
EACH 0.000 0.00
23,924.98000 2.000 47,849.96
1280 MATERIAL ALLOWANCE Impact Attenuator 0.000
EACH 0.000 0.00
12,655.00000 0.000 0.00
1285 614-87010 *Fiber Optic Cable (Single Mode) (12 Fiber) 5,350.000 5,350.000
LF 0.000 0.00
4.54000 5,350.000 24,289.00
1290 614-87020 *Optical Transceiver 8.000 8.000
EACH 0.000 0.00
4,310.18000 8.000 34,481.44
1295 614-87320 *Closed Circuit Television 4.000 4.000
EACH 0.000 0.00
6,834.21000 4.000 27,336.84
1300 614-87330 *Remove and Relocate CCTV and Wiring 1.000 1.000
LS 0.000 0.00
720.49000 1.000 720.49
1305 614-87350 *Test Fiber Optic Cable 1.000 1.000
LS 0.000 0.00
7,897.31000 1.000 7,897.31
1310 614-87364 *Closed Circuit Television Pole with Lowering D evice 1.000 1.000
50 Fee
( EACH 0.000 0.00
22,811.81000 1.000 22,811.81
1315 614-87496 *Fiber Optic Cable (Single Mode) (96 Strands) 3,500.000 3,500.000
LF 0.000 0.00
5.76000 3,500.000 20,160.00
1320 614-87690 *Ethernet Switch 1.000 1.000
EACH 0.000 0.00
13,139.55000 1.000 13,139.55
1325 619-00001 *Water Meter 1.000 1.000
EACH 0.000 0.00

6,241.62000 1.000 6,241.62



CONTID: C19192 COLORADO DEPARTMENT OF TRANSPORTATION Page 29

PCN: 19192-BID ESTIMATE RUN 07/23/2019

PROJECT: STU0252-429 ESTIMATE NO: 0029 13:27:36
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1330 619-06060 *6 Inch Ductile Iron Pipe 221.000 221.000
LF 0.000 0.00
55.96000 221.000 12,367.16
1335 619-40060 *3/4 Inch Copper Pipe 20.000 0.000
LF 0.000 0.00
13.11000 0.000 0.00
1340 619-40160 *2 Inch Copper Pipe 45.000 45.000
LF 0.000 0.00
45.20000 45.000 2,034.00
1345 619-50080 *1 Inch Plastic Pipe 3,550.000 775.000
LF 0.000 0.00
2.13000 775.000 1,650.75
1350 619-50100 *1-1/4 Inch Plastic Pipe 550.000 550.000
LF 0.000 0.00
3.55000 550.000 1,952.50
1355 619-50120 *1-1/2 Inch Plastic Pipe 815.000 815.000
LF 0.000 0.00
3.01000 815.000 2,453.15
1360 619-50160 *2 Inch Plastic Pipe 450.000 347.000
LF 0.000 0.00
4.92000 347.000 1,707.24
1365 619-50200 *2-1/2 Inch Plastic Pipe 190.000 190.000
LF 0.000 0.00
5.46000 190.000 1,037.40
1370 619-50240 *3 Inch Plastic Pipe 1,060.000 1,060.000
LF 0.000 0.00
7.65000 1,060.000 8,109.00
1375 619-50320 *4 Inch Plastic Pipe 67.000 67.000
LF 0.000 0.00
8.75000 67.000 586.25
1380 619-50480 *6 Inch Plastic Pipe 786.000 786.000
LF 0.000 0.00

10.11000 786.000 7,946.46



CONTID:
PCN:
PROJECT:

CAT NO0200

1385 619-50640

1390 619-75048

1395 619-75064

1400 619-78048

1405 621-00451

1410 622-00270

1410

1415 623-00162

1420 623-00165

1425 623-00186

1430 623-00205

C19192
19192-BID
STU0252-429

ITEM
DESCRIPTION

ROADWAY

*8 Inch Plastic Pipe

*6 Inch Gate Valve

*8 Inch Gate Valve

*6 Inch Fire Hydrant

*Detour Pavement

Bollard

MATERIAL ALLOWANCE Rest Area Misc Item

*Drip Emitter Tubing

*Emitter Valve Assembly

*3/4 Inch Flush Unit

*4 Inch Pop-Up Spray Sprinkler

ESTIMATE NO: 0029

CURRENT
QUANTITY/
UNITS
UNIT PRICE

494.000
LF
64.56000

9.000
EACH
1,668.02000

5.000
EACH
1,990.86000

7.000
EACH
6,994.92000

13,630.000
TON
154.95000

2.000
EACH
2,475.10000

EACH
1,295.17000

3,273.000
LF
2.24000

7.000
EACH
191.23000

13.000
EACH
191.23000

232.000
EACH
40.98000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

494.000
0.000
494.000

9.000
0.000
9.000

5.000
0.000
5.000

7.000
0.000
7.000

13,603.660
0.000
13,603.660

2.000
0.000
2.000

0.000
0.000
0.000

3,273.000
0.000
3,273.000

3.000
0.000
3.000

13.000
0.000
13.000

123.000
0.000
123.000

Page 30
ESTIMATE RUN 07/23/2019

13:27:36
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
31,892.64
0.00
15,012.18
0.00
9,954.30
0.00
48,964.44
0.00
2,107,887.12
0.00
4,950.20
0.00
0.00
0.00
7,331.52
0.00
573.69
0.00
2,485.99
0.00
5,040.54



CONTID: C19192 COLORADO DEPARTMENT OF TRANSPORTATION Page 31

PCN: 19192-BID ESTIMATE RUN 07/23/2019

PROJECT: STU0252-429 ESTIMATE NO: 0029 13:27:36
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1435 623-00332 *4 Inch Pop-Up Rotary Sprinkler 15.000 8.000
EACH 0.000 0.00
55.73000 8.000 445.84
1440 623-01706 *3/4 Inch Backflow Preventer 1.000 1.000
EACH 0.000 0.00
1,967.01000 1.000 1,967.01
1445 623-02008 *1 Inch Drain Valve 4.000 0.000
EACH 0.000 0.00
191.23000 0.000 0.00
1450 623-03004 *3/4 In Drip Zone Control Valve 9.000 9.000
EACH 0.000 0.00
355.15000 9.000 3,196.35
1455 623-03108 *1 Inch Automatic Control Valve 10.000 4.000
EACH 0.000 0.00
420.72000 4.000 1,682.88
1460 623-03112 *1-1/2 Inch Automatic Control Valve 7.000 7.000
EACH 0.000 0.00
464.44000 7.000 3,251.08
1465 623-04000 *Control Wire 24 Volt 9,000.000 8,072.000
LF 0.000 0.00
0.82000 8,072.000 6,619.04
1470 623-04008 *1 Inch Quick-Coupler Valve 9.000 9.000
EACH 0.000 0.00
464.43000 9.000 4,179.87
1475 623-05016 *2 Inch Gate Valve 2.000 0.000
EACH 0.000 0.00
497.21000 0.000 0.00
1480 623-08106 *6 Station Automatic Controller 1.000 1.000
EACH 0.000 0.00
14,144.66000 1.000 14,144.66
1485 623-08112 *12 Station Automatic Controller 2.000 2.000
EACH 0.000 0.00

16,330.23000 2.000 32,660.46



CONTID: C19192 COLORADO DEPARTMENT OF TRANSPORTATION Page 32

PCN: 19192-BID ESTIMATE RUN 07/23/2019

PROJECT: STU0252-429 ESTIMATE NO: 0029 13:27:36
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1490 625-00000 *Construction Surveying 1.000 1.000
LS 0.000 0.00
758,811.60000 1.000 758,811.60
1495 626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
2,152,410.53000 1.000 2,152,410.53
1500 626-00100 *Mobilization (without Autopay) 1.000 1.000
LS 0.000 0.00
4,451,384.80000 1.000 4,451,384.80
1505 626-01102 *Public Information Services (Tier Il) 1.000 1.000
LS 0.000 0.00
315,615.00000 1.000 315,615.00
1510 627-00003 *Thermoplastic Pavement Marking (Inlaid) 0.000 0.000
SF 0.000 0.00
5.62000 0.000 0.00
1515 627-00008 *Modified Epoxy Pavement Marking 397.000 397.000
GAL 0.000 0.00
187.38000 397.000 74,389.86
1520 627-00013 *Pavement Marking Paint (High Build) 2,989.000 2,989.000
GAL 0.000 0.00
25.69000 2,989.000 76,787.41
1525 627-01010 *Preformed Plastic Pavement Marking (Type I)(In laid) 15,677.000 15,444.000
SF 0.000 0.00
17.13000 15,444.000 264,555.72
1530 627-30324 *Preformed Plastic Pavement Marking (Word-Symbo )] 2,683.000 2,683.000
Type |
(Type ) SF 0.000 0.00
21.41000 2,683.000 57,443.03
1535 627-30329 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 6,442.000 6,442.000
Type
(Typ SF 0.000 0.00
14.99000 6,442.000 96,565.58
1540 629-01001 *Survey Monument (Type 1) 183.000 183.000
EACH 0.000 0.00

159.00000 183.000 29,097.00



CONTID: C19192 COLORADO DEPARTMENT OF TRANSPORTATION Page 33

PCN: 19192-BID ESTIMATE RUN 07/23/2019

PROJECT: STU0252-429 ESTIMATE NO: 0029 13:27:36
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1545 629-01065 *Survey Monument (Type 5S) 104.000 104.000
EACH 0.000 0.00
63.60000 104.000 6,614.40
1550 630-00000  *Flagging 15,306.500 15,306.500
HOUR 0.000 0.00
24.62000 15,306.500 376,846.03
1555  630-00003 *Uniformed Traffic Control 4,442.250 4,442.250
HOUR 0.000 0.00
69.60000 4,442.250 309,180.60
1560 630-00006 *Uniformed Traffic Control (Vehicle) 4,442.250 4,442.250
HOUR 0.000 0.00
21.41000 4,442.250 95,108.57
1565 630-00007 *Traffic Control Inspection 150.000 117.000
DAY 0.000 0.00
107.07000 117.000 12,527.19
1570 630-00012 *Traffic Control Management 506.000 506.000
DAY 0.000 0.00
749.49000 506.000 379,241.94
1575 630-00012 *Traffic Control Management (Night) 324.000 324.000
DAY 0.000 0.00
803.03000 324.000 260,181.72
1580 630-00031 *Courtesy Patrol 0.000 0.000
HOUR 0.000 0.00
133.84000 0.000 0.00
1585 630-80002 *Flashing Beacon (Solar) 18.000 18.000
EACH 0.000 0.00
535.35000 18.000 9,636.30
1590 630-80335 *Barricade (Type 3 M-A) (Temporary) 26.000 26.000
EACH 0.000 0.00
107.07000 26.000 2,783.82
1595 630-80341 *Construction Traffic Sign (Panel Size A) 191.000 191.000
EACH 0.000 0.00

53.54000 191.000 10,226.14



CONTID: C19192 COLORADO DEPARTMENT OF TRANSPORTATION Page 34

PCN: 19192-BID ESTIMATE RUN 07/23/2019

PROJECT: STU0252-429 ESTIMATE NO: 0029 13:27:36
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1600 630-80342 *Construction Traffic Sign (Panel Size B) 230.000 230.000
EACH 0.000 0.00
80.31000 230.000 18,471.30
1605 630-80343 *Construction Traffic Sign (Panel Size C) 3.000 3.000
EACH 0.000 0.00
91.01000 3.000 273.03
1610 630-80344 *Construction Traffic Sign (Special) 591.250 591.250
SF 0.000 0.00
26.77000 591.250 15,827.76
1615 630-80350 *Vertical Panel 163.000 163.000
EACH 0.000 0.00
26.77000 163.000 4,363.51
1620 630-80357 *Advance Warning Flashing or Sequencing Arrow P anel (B 9.000 9.000
Type
ype) EACH 0.000 0.00
1,606.06000 9.000 14,454.54
1625 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 6.000 6.000
Type
yee) EACH 0.000 0.00
1,606.06000 6.000 9,636.36
1630 630-80359 *Portable Message Sign Panel 3,600.000 3,379.000
DAY 0.000 0.00
35.71000 3,379.000 120,664.09
1635 630-80360 *Drum Channelizing Device 418.000 418.000
EACH 0.000 0.00
48.18000 418.000 20,139.24
1640 630-80363 *Drum Channelizing Device (With Light) (Flashin a) 0.000 0.000
EACH 0.000 0.00
69.60000 0.000 0.00
1645 630-80370 Concrete Barrier (Temporary) 19,228.000 19,228.000
LF 0.000 0.00
42.00000 19,228.000 807,576.00
1650 630-80380 *Traffic Cone 906.000 906.000
EACH 0.000 0.00

7.49000 906.000 6,785.94



CONTID: C19192 COLORADO DEPARTMENT OF TRANSPORTATION Page 35

PCN: 19192-BID ESTIMATE RUN 07/23/2019

PROJECT: STU0252-429 ESTIMATE NO: 0029 13:27:36
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1655 630-85006 Impact Attenuator (Sand Filled Plastic Barrel) 5.000 5.000
(Temporary)
EACH 0.000 0.00
3,222.85000 5.000 16,114.25
1660 630-85010 Impact Attenuator (Temporary) 18.000 18.000
EACH 0.000 0.00
11,516.55000 18.000 207,297.90
1665 630-85041 *Mobile Attenuator 357.000 357.000
DAY 0.000 0.00
481.82000 357.000 172,009.74
1670 630-86800 *Traffic Signal (Temporary) 1.000 1.000
LS 0.000 0.00
333,397.62000 1.000 333,397.62
1675 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1680 700-70011 F/A Partnering 10,000.000 7,434.510
FA 0.000 0.00
1.00000 7,434,510 7,434.51
1685 700-70012 F/A Asphalt Pavement Incentive -30,000.000 -33,808.780
FA 0.000 0.00
1.00000 -33,808.780 -33,808.78
1690 700-70016 F/A Fuel Cost Adjustment 159,966.940 159,966.940
FA 0.000 0.00
1.00000 159,966.940 159,966.94
1695 700-70018 F/A Roadway Smoothness Incentive -18,835.490 -18,835.490
FA 0.000 0.00
1.00000 -18,835.490 -18,835.49
1700 700-70019 F/A Asphalt Cement Cost Adjustment 464,729.230 464,729.230
FA 0.000 0.00
1.00000 464,729.230 464,729.23
1705 700-70021 F/A On-The-Job Trainee 22,500.000 22,500.000
HOUR 0.000 0.00

1.00000 22,500.000 22,500.00



CONTID: C19192 COLORADO DEPARTMENT OF TRANSPORTATION Page 36

PCN: 19192-BID ESTIMATE RUN 07/23/2019

PROJECT: STU0252-429 ESTIMATE NO: 0029 13:27:36
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1710 700-70034 F/A Workzone TOC 4,098.030 4,098.030
FA 0.000 0.00
1.00000 4,098.030 4,098.03
1715 700-70035 F/A Repair Landscaping 175,885.660 175,885.660
FA 0.000 0.00
1.00000 175,885.660 175,885.66
1720 700-70060 F/A Adjust Utilities 114,596.120 114,596.120
FA 0.000 0.00
1.00000 114,596.120 114,596.12
1725 700-70072 F/A Obtain Power from Xcel Energy 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1730 700-70082 F/A Furnish & Install Electrical Service 44,086.040 44,086.040
FA 0.000 0.00
1.00000 44,086.040 44,086.04
1735 700-70190 F/A Electric Service 137,810.600 137,810.600
FA 0.000 0.00
1.00000 137,810.600 137,810.60
1740 700-70230 F/A Communication Lines Zayo/Level 3 60,000.000 57,552.060
FA 0.000 0.00
1.00000 57,552.060 57,552.06
1745 700-70270 F/A Water Lines 20,000.000 15,900.000
FA 0.000 0.00
1.00000 15,900.000 15,900.00
1750 700-70310 F/A Landscaping 20,000.000 15,972.820
FA 0.000 0.00
1.00000 15,972.820 15,972.82
1755 700-70380 F/A Erosion Control 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1760 700-70589 F/A Environmental Health & Safety Management 29,604.210 29,604.210
FA 0.000 0.00

1.00000 29,604.210 29,604.21
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PCN: 19192-BID ESTIMATE RUN 07/23/2019

PROJECT: STU0252-429 ESTIMATE NO: 0029 13:27:36
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1765 700-70595 F/A DRB On-Demand Committee 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
2085 900-00010 Added Item (Hour)/ Additional Surveying 405.500 405.500
HOUR 0.000 0.00
100.00000 405.500 40,550.00
2090 900-00014 Added Item (Lump Sum)/ New Electrical Service to 1.000 1.000
Businesses
LS 0.000 0.00
59,602.75000 1.000 59,602.75
2095 900-00014 Added Item (Lump Sum)/ Adding 2 Each 3" ITS Conduit S 1.000 1.000
LS 0.000 0.00
123,819.66000 1.000 123,819.66
2100 900-00014 Added Item (Lump Sum)/ Street Light Wiring 1.000 1.000
LS 0.000 0.00
6,296.40000 1.000 6,296.40
2105 900-00012 Added Item (Foot)/ 8' Temporary Fence (Special)(Gla re 628.000 628.000
Screen)
LF 0.000 0.00
32.33000 628.000 20,303.24
2110 900-00004 Added Item (Cubic Yard)/ Muck Excavation (Complete in 3,064.000 3,064.000
Place
) cY 0.000 0.00
42.82000 3,064.000 131,200.48
2115 900-00007 Added Item (Each)/ llluminated Street Signs 8.000 8.000
EACH 0.000 0.00
4,410.66000 8.000 35,285.28
2120 900-00012 Added Item (Foot)/ Hand Rail (Special) (Furnish Onl y) 246.000 246.000
LF 0.000 0.00
201.40000 246.000 49,544.40
2125 900-00006 Added Item (Dollar)/ Out of Spec. Lottman for HMA -6,102.510 -6,102.510
DOL 0.000 0.00
1.00000 -6,102.510 -6,102.51
2130 900-00006 Added Item (Dollar)/ Price Reduce Concrete out of -1,122.360 -9,033.070
spec.
P DOL 0.000 0.00

1.00000 -9,033.070 -9,033.07
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CAT NO0200 ROADWAY

2135 613-32650 Light Std Steel (65 Ft) Mid Mast Lighting 9.000 9.000
EACH 0.000 0.00
9,540.00000 9.000 85,860.00
2135 MATERIAL ALLOWANCE Light Standard 0.000
EACH 0.000 0.00
4,457.33330 0.000 0.00
2140 613-71000 Lumin HPS (1000 W) Mid Mast Lighting 21.000 21.000
EACH 0.000 0.00
1,643.00000 21.000 34,503.00
2140 MATERIAL ALLOWANCE Luminaire, Road 0.000
EACH 0.000 0.00
922.38100 0.000 0.00
2145 900-00007 Added Item (Each)/ Mobilization 1.000 1.000
EACH 0.000 0.00
530.00000 1.000 530.00
2150 900-00007 Added Item (Each)/ Tubular Device (Anchor) (Bolt Do wn) 203.000 203.000
EACH 0.000 0.00
58.30000 203.000 11,834.90
2155 900-00007 Added Item (Each)/ Tubular Device (Post) (Flexible) 205.000 205.000
EACH 0.000 0.00
31.80000 205.000 6,519.00
2160 900-00007 Added Item (Each)/ Reset Tubular Device (Anchor and 0.000 0.000
Post
) EACH 0.000 0.00
42.40000 0.000 0.00
2165 203-00400 Rock Excav 2,714.220 2,714.000
CcY 0.000 0.00
106.00000 2,714.000 287,684.00
2170 900-00006 Added Item (Dollar)/ Gradation out on #4 and #8 sie ves 0.000 -6,443.550
DOL 0.000 0.00
1.00000 -6,443.550 -6,443.55
2225 900-00007 Added Item (Each)/ 0.000 0.000
EACH 0.000 0.00

475,682.73000 0.000 0.00
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CAT NO0200 ROADWAY

2235 900-00014 Added Item (Lump Sum)/ Parking Lot Striping 1.000 1.000
LS 0.000 0.00
2,915.00000 1.000 2,915.00
2240 900-00014 Added Item (Lump Sum)/ Additional Sign Panels and 1.000 1.000
Brackets
LS 0.000 0.00
1,651.78000 1.000 1,651.78

CAT 0200 CURRENT AMT$ 39,319,419.58 $ 13,757.50 $39,210,608.86
CAT NO0201 Greenwood Village Roadway

2180 610-00010 Median Cover Matl (Dec) (Colored Concrete) 20,962.000 20,962.000
SF 0.000 0.00
8.75000 20,962.000 183,417.50
2185 900-00012 Added Item (Foot)/ Landscape Wall 928.000 911.000
LF 0.000 0.00
209.01000 911.000 190,408.11
2190 602-00020  Reinf Steel (Epoxy) 11,545.000 11,545.000
LB 0.000 0.00
1.00000 11,545.000 11,545.00
2195 601-40005 Cut Stone Veneer (Special) 4,580.000 4,580.000
SF 0.000 0.00
46.16000 4,580.000 211,412.80
2200 601-40302 Struct Conc Coating (Anti-Graf) 6,482.000 6,482.000
SF 0.000 0.00
1.26000 6,482.000 8,167.32
2205 601-40400 Struct Conc Stain 216.000 216.000
SY 0.000 0.00
10.32000 216.000 2,229.12
2210 619-50240 3 In Plastic Pipe 659.000 659.000
LF 0.000 0.00
7.65000 659.000 5,041.35
2215 623-06900 Valve Box 10.000 10.000
EACH 0.000 0.00

212.00000 10.000 2,120.00
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CAT NO0201 Greenwood Village Roadway

2220 625-00000 Const Surveying 1.000 1.000
LS 0.000 0.00
9,736.00000 1.000 9,736.00
2230 610-00020 Median Cover (Pattern Conc) Reduction in Plan R oadway -27,090.200 -27,090.200
Quantity
SF 0.000 0.00
7.73000 -27,090.200 -209,407.25
CAT 0201 CURRENT AMT$ 418,223.12 $ 0.00 $ 414,669.95

CAT NOO0300 BRIDGE

1770  202-00240 *Removal of Asphalt Mat (Planing) 6,199.000 6,199.000
SY 0.000 0.00
3.60000 6,199.000 22,316.40
1775 202-00400 *Removal of Bridge 1.000 1.000
EACH 0.000 0.00
522,385.43000 1.000 522,385.43
1780 206-00000 *Structure Excavation 1,172.000 1,172.000
cY 0.000 0.00
21.41000 1,172.000 25,092.52
1785 206-00100 *Structure Backfill (Class 1) 2,795.000 2,795.000
cY 0.000 0.00
29.76000 2,795.000 83,179.20
1790 206-00200 Structure Backfill (Class 2) 242.000 242.000
cY 0.000 0.00
16.06000 242.000 3,886.52
1795 206-00360 *Mechanical Reinforcement of Soil 2,795.000 2,795.000
cY 0.000 0.00
21.41000 2,795.000 59,840.95
1800 206-01781 *Shoring (Area 1) 1.000 1.000
LS 0.000 0.00
26,482.86000 1.000 26,482.86
1805 206-01782 *Shoring (Area 2) 1.000 1.000
LS 0.000 0.00

35,199.60000 1.000 35,199.60
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CAT NOO0300 BRIDGE

1810 206-01783 *Shoring (Area 3) 1.000 1.000
LS 0.000 0.00
24,593.31000 1.000 24,593.31
1815 206-01784 *Shoring (Area 4) 1.000 1.000
LS 0.000 0.00
26,627.22000 1.000 26,627.22
1820 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 790.640 790.640
TON 0.000 0.00
116.60000 790.640 92,188.62
1825 403-33841 Hot Mix Asphalt (Grading S) (100) (PG 64-22) 1,070.950 1,070.950
TON 0.000 0.00
84.80000 1,070.950 90,816.56
1830 503-00030 *Drilled Caisson (30 Inch) 1,137.000 1,137.000
LF 0.000 0.00
176.80000 1,137.000 201,021.60
1835 503-00054 *Drilled Caisson (54 Inch) 224.000 224.000
LF 0.000 0.00
571.87000 224.000 128,098.88
1840 515-00120 *Waterproofing (Membrane) 6,199.000 6,199.000
SY 0.000 0.00
14.46000 6,199.000 89,637.54
1845 518-01004 Bridge Expansion Device (0-4 Inch) 459.000 459.000
LF 0.000 0.00
273.26000 459.000 125,426.34
1845 MATERIAL ALLOWANCE Expansion Device 0.000
LF 0.000 0.00
99.00000 0.000 0.00
1850 601-03040 Concrete Class D (Bridge) 1,885.000 1,885.000
cY 0.000 0.00
522.56000 1,885.000 985,025.60
1855 601-40400 *Structural Concrete Stain 1,408.000 1,408.000
Sy 0.000 0.00

10.32000 1,408.000 14,530.56
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CAT NOO0300 BRIDGE

1860 602-00000 *Reinforcing Steel 30,096.000 30,096.000
LB 0.000 0.00
0.88000 30,096.000 26,484.48
1865 602-00020 *Reinforcing Steel (Epoxy Coated) 442,333.000 442,333.000
LB 0.000 0.00
1.00000 442,333.000 442,333.00
1870 604-25000 *Vane Grate Inlet Special 2.000 2.000
EACH 0.000 0.00
7,709.45000 2.000 15,418.90
1875 606-00715 *Guardrail Type 7 (Style CA)(Concrete Glare Scr een) 263.000 263.000
LF 0.000 0.00
90.74000 263.000 23,864.62
1880 606-10705 *Bridge Rail Type 7 (Special) 527.000 527.000
LF 0.000 0.00
155.65000 527.000 82,027.55
1885 607-53137 *Fence Chain Link (Special) (36 Inch) 527.000 527.000
LF 0.000 0.00
48.74000 527.000 25,685.98
1890 609-21023 *Curb and Gutter Type 2 (Section II-B) (Special ) 57.000 57.000
LF 0.000 0.00
28.50000 57.000 1,624.50
1895 613-00408 *4 Inch Electrical Conduit (Bored) 0.000 0.000
LF 0.000 0.00
38.93000 0.000 0.00
1900 613-01200 2 Inch Electrical Conduit (Plastic) 413.000 413.000
LF 0.000 0.00
7.90000 413.000 3,262.70
1905 618-01994 *Prestressed Concrete Box (Depth 32" Through 48 ") 46,057.000 46,057.000
SF 0.000 0.00
49.33000 46,057.000 2,271,991.81
1905 MATERIAL ALLOWANCE Prestress Girder 0.000
SF 0.000 0.00

31.82000 0.000 0.00
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1910 618-05035

1910

CAT NO0301

1915 202-00495

1920 206-00000

1925 206-00100

1930 206-00200

1935 206-00360

1940 206-01785

1945 206-01786

C19192
19192-BID
STU0252-429

ITEM
DESCRIPTION

BRIDGE

MATERIAL ALLOWANCE Prestress Girder

Prestressed Concrete Unit (Special)

MATERIAL ALLOWANCE Conc, CL PS

WALLS

Removal of Portions of Present Structure

*Structure Excavation

*Structure Backfill (Class 1)

*Structure Backfill (Class 2)

*Mechanical Reinforcement of Soil

Shoring (Area 5)

*Shoring (Area 6)

ESTIMATE NO: 0029

CURRENT
QUANTITY/
UNITS
UNIT PRICE
SF
36.39840
3,935.000
CF
106.43000
CF
29.81000
CAT 0300
0.500
LS

115,336.28000

14,347.000
CcY
21.41000
15,584.000
cYy
29.76000
2,218.000
CcY
16.06000
6,376.000
CcY
21.41000
1.000
LS
4,240.00000
1.000
LS

2,072.65000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

3,935.000
0.000
3,935.000

0.000
0.000
0.000

CURRENT AMT$ 5,867,845.30

0.500
0.000
0.500

14,347.000
0.000
14,347.000

15,584.000
0.000
15,584.000

2,218.000
0.000
2,218.000

6,376.000
0.000
6,376.000

1.000
0.000
1.000

1.000
0.000
1.000

Page 43

ESTIMATE RUN

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

0.00

418,802.05

0.00 $ 5,867,845.30

0.00

0.00

57,668.14

307,169.27

463,779.84

35,621.08

136,510.16

4,240.00

2,072.65
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CAT NOO0301 WALLS

1950 420-00000 Geomembrane 3,684.000 3,684.000
SY 0.000 0.00
7.49000 3,684.000 27,593.16
1955 503-00024 *Drilled Caisson (24 Inch) 708.000 708.000
LF 0.000 0.00
157.97000 708.000 111,842.76
1960 503-00030 *Drilled Caisson (30 Inch) 6,003.000 6,003.000
LF 0.000 0.00
176.80000 6,003.000 1,061,330.40
1965 503-00036 *Drilled Caisson (36 Inch) 2,495.000 2,495.000
LF 0.000 0.00
204.21000 2,495.000 509,503.95
1965 MATERIAL ALLOWANCE Conc, CL BZ 0.000
LF 0.000 0.00
27.71037 0.000 0.00
1970 504-04420 *Precast Panel Facing 25,770.000 25,770.000
SF 0.000 0.00
47.14000 25,770.000 1,214,797.80
1975 504-04425 Architectural Precast Concrete Panel 25,227.000 25,227.000
SF 0.000 0.00
38.03000 25,227.000 959,382.81
1975 MATERIAL ALLOWANCE MSE Panel Face Wall 0.000
SF 0.000 0.00
25.25000 0.000 0.00
1975 MATERIAL ALLOWANCE MSE Panel Face Wall 0.000
SF 0.000 0.00
25.25000 0.000 0.00
1975 MATERIAL ALLOWANCE MSE Panel Face Wall 0.000
SF 0.000 0.00
25.25000 0.000 0.00
1980 504-06335 *Ground Nail (35 Foot) 503.000 503.000
EACH 0.000 0.00

752.17000 503.000 378,341.51
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CAT NOO0301 WALLS

1980 MATERIAL ALLOWANCE MSE Ground Nailed 0.000
EACH 0.000 0.00
115.45020 0.000 0.00

1985 514-00100 Hand Rail 2,230.000 2,230.000
LF 0.000 0.00
133.98000 2,230.000 298,775.40

1985 MATERIAL ALLOWANCE Railing Hardware 0.000
LF 0.000 0.00
88.20000 0.000 0.00

1985 MATERIAL ALLOWANCE Railing Hardware 0.000
LF 0.000 0.00

88.20000 0.000 0.00

1985 MATERIAL ALLOWANCE Pipe Bike Railing 0.000
LF 0.000 0.00
88.20000 0.000 0.00

1985 MATERIAL ALLOWANCE Pipe Bike Railing 0.000
LF 0.000 0.00

88.20000 0.000 0.00

1985 MATERIAL ALLOWANCE Pipe Bike Railing 0.000
LF 0.000 0.00
88.20000 0.000 0.00

1985 MATERIAL ALLOWANCE Railing Hardware 0.000
LF 0.000 0.00

88.20000 0.000 0.00

1990 515-00400 *Concrete Sealer 0.000 0.000
SY 0.000 0.00
12.30000 0.000 0.00

1995 601-01000 Concrete Class B 229.000 229.000
cY 0.000 0.00

243.10000 229.000 55,669.90

2000 601-03050 Concrete Class D (Wall) 2,236.800 2,236.800
cY 0.000 0.00
748.77000 2,236.800 1,674,848.74



CONTID: C19192 COLORADO DEPARTMENT OF TRANSPORTATION Page 46

PCN: 19192-BID ESTIMATE RUN
PROJECT: STU0252-429 ESTIMATE NO: 0029
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0301 WALLS

2000 MATERIAL ALLOWANCE Conc, CL D 0.000
cYy 0.000 0.00

368.75000 0.000 0.00

2000 MATERIAL ALLOWANCE Conc, CL D 0.000
cY 0.000 0.00

368.75000 0.000 0.00

2000 MATERIAL ALLOWANCE Conc, CL D 0.000
cYy 0.000 0.00

368.75000 0.000 0.00

2000 MATERIAL ALLOWANCE Conc, CL D 0.000
cY 0.000 0.00

368.75000 0.000 0.00

2000 MATERIAL ALLOWANCE Conc, CL D 0.000
cYy 0.000 0.00

368.75000 0.000 0.00

2000 MATERIAL ALLOWANCE Conc, CL D 0.000
cY 0.000 0.00

368.75000 0.000 0.00

2000 MATERIAL ALLOWANCE Conc, CL D 0.000
cYy 0.000 0.00

368.75000 0.000 0.00

2000 MATERIAL ALLOWANCE Concrete, Curing 0.000
EACH 0.000 0.00

70,800.00000 0.000 0.00

2005 601-13001 *Structural Concrete Stain (Special) 1,854.000 1,854.000
Sy 0.000 0.00
39.83000 1,854.000 73,844.82

2010 601-40005 *Cut Stone Veneer 9,308.000 9,308.000
SF 0.000 0.00
39.92000 9,308.000 371,575.36

2015 601-40302 *Structural Concrete Coating (Anti-Graffiti) 58,516.000 58,516.000
SF 0.000 0.00
1.26000 58,516.000 73,730.16
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CAT NO0301 WALLS
2020 601-40400 *Structural Concrete Stain 11,817.000 11,817.000
SY 0.000 0.00
10.32000 11,817.000 121,951.44
2025 602-00000 *Reinforcing Steel 89,888.000 89,888.000
LB 0.000 0.00
0.88000 89,888.000 79,101.44
2025 MATERIAL ALLOWANCE Rebar 0.000
LB 0.000 0.00
0.43000 0.000 0.00
2025 MATERIAL ALLOWANCE Rebar 0.000
LB 0.000 0.00
0.43000 0.000 0.00
2030 602-00020 *Reinforcing Steel (Epoxy Coated) 170,325.000 170,325.000
LB 0.000 0.00
1.00000 170,325.000 170,325.00
2030 MATERIAL ALLOWANCE Epoxy Coating 0.000
LB 0.000 0.00
0.54050 0.000 0.00
2030 MATERIAL ALLOWANCE Epoxy Coating 0.000
LB 0.000 0.00
0.54050 0.000 0.00
2035 605-83002 Geocomposite Drain with Pipe 643.000 643.000
SY 0.000 0.00
75.77000 643.000 48,720.11
2040 606-10700 *Bridge Rail Type 7 1,274.000 1,274.000
LF 0.000 0.00
141.62000 1,274.000 180,423.88
2045 606-10705  *Bridge Rail Type 7 (Special) 141.000 141.000
LF 0.000 0.00
155.65000 141.000 21,946.65
2050 607-53137 *Fence Chain Link (Special) (36 Inch) 912.000 912.000
LF 0.000 0.00
48.74000 912.000 44,450.88
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CAT NOO0301 WALLS

2055 609-24002 *Gutter Type 2 (2 Foot) 646.000 646.000
LF 0.000 0.00
21.62000 646.000 13,966.52
2060 613-01200 2 Inch Electrical Conduit (Plastic) 424.000 424.000
LF 0.000 0.00
7.90000 424.000 3,349.60
2065 641-11000 *Shotcrete (Class A) 1,226.000 1,226.000
CcY 0.000 0.00
125.28000 1,226.000 153,593.28
CAT0301 CURRENT AMT$ 8,656,126.71 $ 0.00 $ 8,656,126.71

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

2070 620-00005 Field Office (Special) 1.000 1.000
EACH 0.000 0.00
273,971.32000 1.000 273,971.32
2075 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
59,332.97000 1.000 59,332.97
2080 620-00020 Sanitary Facility 3.000 3.000
EACH 0.000 0.00
7,462.40000 3.000 22,387.20
CAT 0400 CURRENT AMT$ 355,691.49 $ 0.00 $ 355,691.49

PROJECT TOTAL CURRENT AMT $54,617,306.20 $ 13,757.50 $54,504,942.31



